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Weekending:	  May	  4,	  2012

Weekly	  Activities	  -‐	  Description	  of	  Major	  Tasks	  Accomplished

Two-‐Week	  Look	  Ahead	  -‐	  Identification	  of	  Major	  Project	  Activities	  Planned

Week	  1
Week	  Ending	  -‐	  5/10/12 Maintain	  traffic	  routes	  in	  accordance	  with	  Traffic	  Control	  Plan

Continue	  Class	  II	  debris	  removal	  
Continue	  Facility	  4	  demolition.

Continue	  implementation	  of	  Air	  Monitoring	  Program	  

Week	  2
Continue	  Demo	  and	  Hazwaste	  Removal	  
Continue	  Facility	  4	  demolition.

Plans	  and	  Permitting:	  None	  this	  week.	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Public	  Relations:	  	  None	  this	  week.	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Demolition:	  	  Continued	  Facility	  4	  demolition.	  

ACM	  Abatement:	  	  None	  this	  week.	  	  

Hazardous	  Materials	  Removal:	  	  Removed	  and	  disposed	  of	  material	  from	  site	  storm	  drains	  and	  from	  the	  Facility	  2	  furnace.

Air	  Monitoring:	  	  -‐	  	  Conducting	  air	  monitoring	  in	  accordance	  with	  air	  monitoring	  program.	  	  (2)	  E-‐Bam	  units	  operational	  during	  all	  
demo,	  ACM	  abatement,	  and	  hazwaste	  removal	  activities.	  	  5/4	  -‐	  0930	  action	  level	  reading	  occurred.	  	  Dust	  suppression	  measures	  
were	  increased	  and	  no	  further	  actions	  levels	  occurred	  during	  the	  work	  day.	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Other	  	  -‐	  	  Continued	  cleanup	  in	  Facility	  2	  area.	  	  Concrete/rebar	  was	  trimmed	  on	  tanks	  south	  of	  Facility	  2.

Week	  Ending	  -‐	  5/17/12

Continue	  hazwaste	  removal	  operations	  
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Material	  Export	  Summary

Material	  Type
Week Project	   Week Project

>60	  mm	  Haz.	  Waste	   4 112 40.26 1430.41
<	  60	  mm	  Haz.	  Waste	   0 34 0 427.81
Liquid	  Hazardous	  Waste* 0 27 0 126,128	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Hazardous	  Sludge 0 27 0 397.29
Caustic	  Solids 0 29 0 310.94
Friable	  ACM 1 9 10.34 66.86
Non	  Friable	  ACM 1 235 2.3 2651.50
Class	  II 32 1755 552.98 31,703.72	  	  	  	  	  	  	  	  	  	  	  
*Units	  in	  gallons

On-‐Site	  Labor	  Hours	  Summary	  -‐ERP

Turnstone
Weekly	  Totals 62.5 0 62.5
Project	  Totals 10,283.70	  	  	  	  	  	  	   2,082.0	  	  	  	  	  	  	  	  	  	  	  	  	   12,366	  	  	  	  	  

On-‐Site	  Labor	  Hours	  Summary	  -‐	  Project	  Total

Weekly	  Totals 720 62.5 -‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   0 783	  	  	  	  	  	  	  	  	  	  	  
Project	  Totals 38,262	  	  	  	  	  	  	  	  	  	  	  	  	   12,366	  	  	  	  	  	  	  	  	  	  	  	  	  	   38,796	  	  	  	  	  	  	  	  	  	   0 89,424	  	  	  	  	  

Health	  and	  Safety	  

On-‐going	  site	  orientations	  are	  conducted	  every	  Monday	  at	  9:00	  am.
Daily	  tailgate	  meetings	  are	  conducted	  every	  day	  at	  7:00	  am.

Open	  Action	  Items

None	  this	  week.

Truck	  Loads Mass	  Removed	  (tons) Notes

Notes

Subcontractor	  Hours	  Summary

Date SIS	  Staff	  Hours ERP	  Staff	  Hours
Camacho	  
Staff	  Hours 	  Totals

ERP	  Staff	  	  
Hours	   Totals

Notes

Date
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